

CAESAR Timeline

<u>Date</u>	<u>Event</u>	<u>Associated Documentation</u>
7/10/2021	Initial internal meeting to discuss how best to procure additional assets for situational awareness in the Channel	
8/10/2021 - 12/10/2021	Initial Engagement meetings with HMCG Ops	
October 2021	Early conversations internally and with BHL	First (DRAFT) Single Statement of User Need (SSUN) (21/10/2021)
27/10/2021	Meeting between MCA and Bristow on supplementary search capability for the Channel	211015 DRAFT BHL UAS Operational Requirement (003)
17/11/2021	CAESAR progress report submitted to HMCG stakeholders	211117_Channel Aviation Emergency Search and Rescue update report 1
18/11/2021	Letter sent to Shipping Minister outlining MCA's proposed course of action	S44 – Increased Coastguard aviation search capability Ministerial
22/11/2021	Update meeting with BHL	211118 DRAFT MCA Channel Proposal V2.3
26/11/2021	Project CAESAR catch up with BHL	211126 DRAFT MCA Channel Proposal V3.0 211126 DRAFT MCA Channel Proposal V4.0
29/11/2021	Updated SSUN distributed	211129 DRAFT CAESAR Project SSUN
21/12/2021	CAESAR Business Case to DfT Investment Board	CAESAR Business Case
07/01/2022	MCA/BHL meeting to discuss BHL's latest proposal	220106 DRAFT MCA Channel Proposal Revised Solution
11/01/2022	Extraordinary CAB 248: Item 2: MCA – Project CAESAR	Minutes of Extraordinary CAB
12/01/2022	CAESAR business case submitted to AMIS Investment Board	
19/01/2022	AMIS Tier 2 investment board meeting	Project CAESAR Overview PPTX
26/01/2022	CAESAR business case discussed at AMIS Meeting	CAESAR business case
February 2022	Development and negotiations to finalise CCN Final approvals from Treasury	S5 – Annex B HMCG Project Caesar – letter to send (letter to Rt. Hon. Simon Clarke MP, Chief Secretary to the Treasury)
18/02/2022	VEAT Notice Published	Final VEAT Notice
01/03/2022	Go live for Phase 1	